Site Name: Operational Period: -
R U.S. EPA Region 6

Task Order 62 CES Environmental |Date: 10-31-2014 E DAILY WORK ORDER
Branch: Federal gir‘gﬁ::"*' Response mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue sludge removal operations.

Site Cer_ci_is__:#___ ~ TXD 008950461 | On-Sce_ne Coordinator: - ' ERRS Response Manager _
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 10.31.2014  Time:1700 | Date: 10.31.2014  Time: 1700
PERSONNEL ON-SITE:  QTY Used  Unused [EQUIPMENT ON-SITE: QTY  JUSED  Unused
Response Manager 1 1 Pick —up Truck 3 3
Foreman 1 1 Bobcat w/sweeper 1 - 1
Health and Safety Manager 1 1 Trash Pumps 1 1
Truck Driver 1 1 ﬂ;ver Multiple Gas Monitor 1 1
Equipment Operator 0 0 Frac Tank w Liner 1 1
Laborer 6 6 4,000 PSI Pressure Washer 1 1
4Man 12 Bottle Breathing Air 2 2
PERSONNEL OFFSITE | Open Top Roll Off 1 E
Subcontract Manager 5 2 | . Vacuum Truck Air Mover__- _ 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 SCBA 2 2
Field Cost Accountant 1 | 1 Goose Neck Trailer | - 1 _
Vacuum Boxes. 4 4

ORK ACCOMPLISH ED / AMENDMENTS (probfem areas, genemf comments, summary ,‘(.'nput for day s 1900- 5Pon5)

Crew completed removal of solids from VB 640 using pressure washer Material moved 1nto VB 25287. VB 25287
{ready for shipment. Crew cleaned up the secondary containment.

Health and Safety Manager prepared daily health and safety paperwork and meeting. He conducted air monitoring and
{monitored the crew site during site entries

T&D Coordinator conﬁ'ple'ted' prdf le for 'opén top roll off with 'P'PE sampling supplies and other debris. She continued to
fevaluate disposal options for frac tanks, vacuum boxes, PPE roll off and materials in totes

Carbonair Carbon Unit removed from the Goose Neck Trailer and set in a permanent location with crane prov:ded by

{Carbonair. VB 618 orientated for plck up by bobtall rail truck. s B -
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue to remove sludge from VB 610. Stage 618 and 639 into work bay.
Continue to line up approvals and 'support equipment to remove materials from frac tanks ASTs Totes and Poly tanks
Transfer some material from VB 25274 (Old 639) into new VB. Start cleanlng VB 639 move material into new VB.
Set up for sohd oil removal area in the South Pond.
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